

2012 LHC Schedule

Approved by the Research Board, December 2011.

	Jan				Feb				Mar				
Wk	1	2	3	4	5	6	7	8	9	10	11	12	13
Mo	2	9	16	23	30	6	13	20	27	5	12	19	26
Tu													
We					01-Feb								
Th	Technical stop												
Fr						Hardware commissioning							
Sa										DSO tests			
Su										Machine checkout			

	Apr				May				June				
Wk	14	15	16	17	18	19	20	21	22	23	24	25	26
Mo	2	Easter 9	16	23	30	7	14	21	Whit 28	4	11	90 m [12 h]	26
Tu					1st May								
We				TS1			VdM scans [48 h]						TS2
Th												MD	
Fr	G. Friday												
Sa			MD										
Su													

	July				Aug				Sep				
Wk	27	28	29	30	31	32	33	34	35	36	37	38	39
Mo	2	9		23	30	6	13	20	27	3	Floating MD [pA]	17	24
Tu		Floating MD [48 h]	VdM scans [48 h]										
We											500+ m	TS3	
Th		90 m [24 h]								J. Genevois	Pilot pA run		
Fr	90 m [24 h]												
Sa													
Su													

	Oct				Nov				Dec				
Wk	40	41	42	43	44	45	46	47	48	49	50	51	52
Mo	1		16	22	29	5	12	19	MD4 [84 h]	3	Scrubbing	17	24
Tu		MD3									25 ns set-up		Xmas
We				High beta* [24 h]							25 ns MD [36 h]		
Th											25 ns physics	Technical stop	
Fr										Set-up and ramp-up			STANDBY
Sa										Scrubbing			
Su													

- Technical Stop
- Recommissioning with beam
- Machine development
- Special physics runs