

# 2013 LHC & Injector Schedule

	Jan			Feb				Mar						
Wk	1	2	3	4	5	6	7	8	9	10	11	12	13	
Mo	31	7	14	21	28	4	11	18	25	4	11	18	25	
Tu	STANDBY						1.38 TeV pp run	LHC powering tests						
We								Quench tests	SPS RP survey, cooldown and magnet tests					
Th									PS: POPS + Magnet + AUG + Auto Transfer + 4 day access - all services ON					
Fr									PSB magnet tests					
Sa					LHC PROTON-ION RUN IONS TO NORTH AREA									
Su														

Recommission injectors & LHC (protons & ions)      End pp 06:00      PSB open      End LHC powering tests      PS open      Network disconnection test

	Apr			May				June								
Wk	14	15	16	17	18	19	20	21	22	23	24	25	26			
Mo	Easter	1	8	15	22	29	6	13	Whit	20	27	3	10	17	24	
Tu																
We				SHUTDOWN LS1												
Th					1st May	Ascension										
Fr																
Sa																
Su																

Controls maintenance

	July			Aug				Sep					
Wk	27	28	29	30	31	32	33	34	35	36	37	38	39
Mo	1	8	15	22	29	5	12	19	26	2	9	16	23
Tu													
We													
Th										J. Genevois			
Fr													
Sa													
Su													

	Oct			Nov				Dec					
Wk	40	41	42	43	44	45	46	47	48	49	50	51	52
Mo	30	7	14	21	28	4	11	18	25	2	9	16	23
Tu													
We													Xmas
Th													
Fr													
Sa													
Su													

- Technical Stop
- Proton-ion run
- Recommissioning with beam
- Proton-ion setup
- ⊙ Pb oven refill