

LHC Schedule 2016

Approved by the Research Board, December 2015

	Jan				Feb			Mar					
Wk	1	2	3	4	5	6	7	8	9	10	11	12	13
Mo	4	11	18	25	1	8	15	22	29	7	14	21	Easter Mon 28
Tu													
We													
Th			Year end technical stop							Powering tests		Machine checkout	
Fr								DSO test					G. Friday
Sa													
Su													

	Apr			Scrubbing	May			June						
Wk	14	15	16	17	18	19	20	21	22	23	24	25	26	
Mo	4	11	18	25	2	9	Whit 16	23	30	6	13	20	27	
Tu							VdM			TS1				
We		Injector TS (8 hours)												
Th					Ascension						beta* 2.5 km dev.			
Fr					May Day comp			VdM						
Sa	Recommissioning with beam													
Su				1st May										

	July			Aug			Sep							
Wk	27	28	29	30	31	32	33	34	35	36	37	38	39	
Mo	4	11	18	25	1	8	15	22	29	5	12	beta* = 2.5 km data taking	19	26
Tu								MD 2						
We											TS2			
Th				MD 1						Jeune G				
Fr								beta* 2.5 km dev.						
Sa										MD 3				
Su				beta* 2.5 km dev.										

	Oct			Nov			Dec			End of LHC run [06:00]			
Wk	40	41	42	43	44	45	46	47	48	49	50	51	52
Mo	3	10	17	24	31	7	14	21	28	5	12	19	26
Tu	MD 4					ions setup				Extended year end technical stop			
We					TS3								
Th		ions setup					Ion run (p-Pb)					Lab closed	
Fr				MD 5									
Sa													
Su									Pb MD			Xmas	New Year

	Technical Stop		Machine development
	Recommissioning with beam		Special physics runs
	Scrubbing		

End of LHC run
[06:00]