### LHC Schedule 2016
Approved by the Research Board, December 2015

#### Year end technical stop
- **Jan 1** - **Jan 30**

#### Powering tests
- **Apr 1** - **Apr 30**

#### Scrubbing
- **May 1** - **May 31**

#### Lab closed
- **Oct 1** - **Dec 31**

#### End of run (Vac)
- **Nov 1** - **Nov 30**

### Technical Stop
- **Technical Stop**

### Machine development - indicative - dates t.b.c.
- **Machine development**

### Recommissioning with beam
- **Recommissioning with beam**

### Special physics runs - provisional dates
- **Special physics runs**

### Scrubbing
- **Scrubbing**

#### Technical Stop
- **Technical Stop**

#### Machine development - indicative - dates t.b.c.
- **Machine development**

#### Recommissioning with beam
- **Recommissioning with beam**

#### Special physics runs - provisional dates
- **Special physics runs**

#### Scrubbing
- **Scrubbing**

---

<table>
<thead>
<tr>
<th>Year</th>
<th>Jan</th>
<th>Feb</th>
<th>Mar</th>
<th>Apr</th>
<th>May</th>
<th>June</th>
<th>Jul</th>
<th>Aug</th>
<th>Sep</th>
<th>Oct</th>
<th>Nov</th>
<th>Dec</th>
</tr>
</thead>
<tbody>
<tr>
<td>Wk</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Mo</td>
<td>4</td>
<td>11</td>
<td>18</td>
<td>25</td>
<td>1</td>
<td>8</td>
<td>15</td>
<td>22</td>
<td>29</td>
<td>7</td>
<td>14</td>
<td>21</td>
</tr>
<tr>
<td>Tu</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>We</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Th</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Fr</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Sa</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Su</td>
<td></td>
<td>3</td>
<td>10</td>
<td>17</td>
<td>24</td>
<td>31</td>
<td>7</td>
<td>14</td>
<td>21</td>
<td>28</td>
<td>5</td>
<td>12</td>
</tr>
</tbody>
</table>

---

### Notes
- **Technical Stop**: Year end technical stop
- **Powering tests**: Powering tests
- **Scrubbing**: Scrubbing
- **Lab closed**: Lab closed
- **Technical Stop**: End of run (Vac)
- **Technical Stop**: Extended year end technical stop

---

### References
- LHC Schedule 2016
- Approved by the Research Board, December 2015

---

### Additional Information
- **Incorporate any additional information here**